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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  Unilateral Modification P00017 has one purposes as follows:

    It deobligates $13,926 ($12,427 cost, plus $1,499 fee) excess funds from SubCLIN 0003AL.  The Contractor has completed WD 13

(provide a Programmatic Environmental, Safety and Health Evaluation (PESHE) and a National Environmental Policy Act (NEPA) document for

the Family of Medium Tactical Vehicles (FMTV), with all its variants).

2.  Decrease the SubCLIN 0003AL (PRON EH22J166EH) amount by $13,926, from $38,951 to $25,025, and decrease the SubCLIN 0003AL hours by

314, from 640 to 326.  Revise the CLIN 0003AL Cost, Fee, and Cost-Plus-Fixed-Fee (CPFF) amounts as follows:

                     Previous                Decrease                Revised

                                          (Mod.  P00017)

    Est. Cost:       $35,898                ($12,427)                $23,471

    Fixed Fee:       $ 3,053                ($ 1,499)                $ 1,554                     _______                 ________                _______

    Total CPFF:      $38,951                ($13,926)                $25,025

3.  Decrease the CLIN 0003 amount by $13,926, from $958,145 to $944,219, and decrease the CLIN 0003 hours by 314, from 15,735 to 15,421.

 Revise the CLIN 0003 Cost, Fee, and CPFF amounts as follows:

                     Previous                 Decrease               Revised

                                           (Mod.  P00017)

    Est. Cost:       $883,065                ($12,427)               $870,638

    Fixed Fee:       $ 75,080                ($ 1,499)               $ 73,581                     ________                 ________               ________

    Total CPFF:      $958,145                ($13,926)               $944,219

4.  Decrease the Contract amount by $13,926 from $1,604,568 to $1,590,642.  Revise the Contract Cost, Fee, and CPFF amounts as follows:

                      Previous                Decrease               Revised

                                           (Mod.  P00017)

    Est. Cost:       $1,478,805              ($12,427)             $1,466,378

    Fixed Fee:       $  125,763              ($ 1,499)             $  124,264                     __________               ________             __________

    Total CPFF:      $1,604,568              ($13,926)             $1,590,642

5.  Sections B (Supplies or Services and Prices/Costs) and G (Contract Administration Data) have been revised to reflect the changes

resulting from Modification P00017.  The changed pages are attached.

6.  Except for the changes resulting from this Modification P00017, all other contractual terms and conditions, as previously modified,

remain unchanged.

                                               *** END OF NARRATIVE A 017 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          SERVICES LINE ITEM                                                                           $         ** NSP **              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

                 Engineering/Management/Technical Hours.

                 Specified Level-of-Effort in support

                 of the Scope of Work (SOW) as set

                 forth in Section C.

                 Est. Cost:     $870,638  *

                 Fixed Fee:     $ 73,581  *                                ________

                 Total CPFF:    $944,219  *

                 No. of Hours:  15,421    *

                 * Revised by Modification P00017

                              (End of narrative B002)
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AL        SERVICES LINE ITEM                                                                           $         25,025.00              __________________                                                                            __________________

              NOUN: PREPARE HEALTH EVAL DOC/FMTV

              PRON: EH22J166EH    PRON AMD: 01    ACRN: AL

              AMS CD: 42380800000

                 Engineering/Management/Technical Hours.

                 Specified Level-of-Effort in support

                 of the Scope of Work (SOW) as set

                 forth in Section C, and WD 13 (Prepare

                 PESHE and NEPA document for FMTV).

                 Est. Cost:     $ 23,471  *

                 Fixed Fee:     $  1,554  *                                ________

                 Total CPFF:    $ 25,025  *

                 No. of Hours:  326       *

                 * Revised by Modification P00017

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD 13

                            $        25,025.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AL  EH22J166EH             AL       1        $          38,951.00  $         -13,926.00            $          25,025.00

        42380800000                   2RS68T

                                                                           _________________

                                                         NET CHANGE    $         -13,926.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   22020000026D7675P423808252G  S20113                W56HZV           $         -13,926.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -13,926.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,604,568.00              $         -13,926.00              $       1,590,642.00
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